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THE BIDEN-HARRIS PERMITTING ACTION PLAN TO REBUILD AMERICA’S INFRASTRUCTURE, 

ACCELERATE THE CLEAN ENERGY TRANSITION, REVITALIZE COMMUNITIES, AND CREATE JOBS 

With the passage of President Biden’s Bipartisan Infrastructure Law (BIL), the United States is making 

generational investments in our infrastructure and competitiveness that will create well-paying union 

jobs, grow our economy, invest in communities, combat climate change, and conserve and restore the 

natural places we value. 

To ensure the timely and sound delivery of much-needed upgrades to America’s infrastructure, the 

Biden-Harris Administration is today releasing an Action Plan to strengthen and accelerate Federal 

permitting and environmental reviews, fully leveraging the permitting provisions in the BIL.1   

The Biden-Harris Permitting Action Plan establishes that Federal environmental review and permitting 

processes will be:  

• Effective, efficient, and transparent to accelerate delivery of well-designed infrastructure

projects, to ensure predictability and timeliness for project sponsors and stakeholders;

• Guided by the best science, information, and complete environmental effects analysis to

promote the best outcomes; and

• Shaped by early and meaningful public input – particularly from disadvantaged communities –

and through partnership with State, territorial, and local governments and in consultation with

Tribal Nations2 to deliver results for all Americans.

To deliver on these expectations, the Action Plan contains five key elements that build on strengthened 

Federal approaches to environmental reviews and permitting: (1) accelerating permitting through early 

cross-agency coordination to appropriately scope reviews, reduce bottlenecks, and use the expertise of 

sector-specific teams; (2) establishing clear timeline goals and tracking key project information to 

improve transparency and accountability, providing increased certainty for project sponsors and the 

public; (3) engaging in early and meaningful outreach and communication with Tribal Nations, States, 

territories, and local communities; (4) improving agency responsiveness, technical assistance, and 

support to navigate the environmental review and permitting process effectively and efficiently; and (5) 

adequately resourcing agencies and using the environmental review process to improve environmental 

and community outcomes. 

The Action Plan fully leverages existing permitting authorities and new provisions included in the BIL, 

such as new coordination and timeline requirements3 that apply to major transportation projects, and 

new FAST-41 requirements and authorities, including those for covered projects in the renewable or 

conventional energy production, electricity transmission, water resources, broadband, pipelines, carbon 

capture, and other infrastructure sectors. The permitting provisions of BIL enhance efficiency, 

1 The Action Plan covers the Administration’s executive agencies and departments, as well as independent 

agencies that agree to take these steps or are directed to do so by statute. 

2 “Tribal Nation” means an American Indian or Alaska Native tribe, band, nation, pueblo, village, or community that 
the Secretary of the Interior acknowledges as a Federally recognized tribe pursuant to the Federally Recognized 
Indian Tribe List Act of 1994, 25 U.S.C. 5130, 5131.  
3 These provisions appear in Section 11301 (“One Federal Decision”) of the Infrastructure Investment and Jobs Act 
of 2021, and refer to requirements applicable to FHWA, FTA, and FRA, and not the provisions of Executive Order 
13807, which the Biden Administration revoked on January 20, 2021. 
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accountability, and predictability and provide the tools needed to ensure timely and sound delivery of 

these historic infrastructure investments. Within 90 days of the issuance of this Action Plan, the Office of 

Management and Budget (OMB), in consultation with the Council on Environmental Quality (CEQ), will 

provide guidance to agencies on carrying out the initiatives in this Action Plan.    

This Action Plan is another example of the Administration acting decisively to deliver the benefits of 

infrastructure investment to the American people by moving swiftly to advance and help build well-

designed projects that promote, rather than compromise, our environmental goals. Long overdue 

improvements to our nation’s ports, airports, rail, and roads will help ease inflationary pressures, create 

conditions for businesses to thrive, and strengthen supply chains. Building new clean energy generation 

and transmission projects will power homes, automobiles, and businesses and help avoid the worst 

impacts of climate change. Responsible and sustainable domestic sourcing of critical minerals and 

materials will power our clean energy economy and reduce reliance on unreliable foreign supply chains. 

And delivering clean residential water supplies, high-speed internet, and open space to all Americans, 

especially those historically underserved, is imperative.  

Critically, the modernization of America’s infrastructure must deliver benefits to all communities and 

avoid the mistakes of the past. Too often, infrastructure investments have resulted in highways being 

built through vulnerable communities, climate change and other pollution risks being ignored, 

irreparable damage to natural resources discounted, and disproportionate and negative impacts on low-

income neighborhoods, rural places, communities of color, and Tribal land. 

As part of the Permitting Action Plan, Federal agencies are pursuing a coordinated set of actions to 

enable efficient and effective permitting and environmental review all in service of our ultimate goal – 

to enable infrastructure projects infused and informed by the Biden-Harris Administration’s values to be 

delivered on-time to the American people, including by: 

Accelerating Smart Permitting through Early Cross-Agency Coordination. The Biden-Harris 

Administration will improve coordination and focused information exchange among responsible Federal 

agencies to increase productive communication that moves projects forward. The Administration will 

leverage the interagency Federal Permitting Improvement Steering Council (Permitting Council) to 

improve coordination among agencies and resolve issues consistent with climate, economic, and equity 

goals. Established in 2015, the Permitting Council includes the deputy secretaries or equivalent of 13 

Federal permitting agencies, the CEQ Chair, the OMB Director, and an Executive Director, who serves as 

the Permitting Council Chair. While the Permitting Council provides a governance structure and set of 

procedures for FAST-41 covered projects, the Permitting Council’s membership will be deployed more 

broadly in this Action Plan as a governing body to help address pressing issues, provide guidance, and 

take other necessary actions to facilitate sound and efficient permitting. The Permitting Council 

Executive Director, CEQ Chair, and OMB Director, in cooperation with the National Economic Council 

(NEC), the White House Climate Policy Office (CPO), and the White House Infrastructure Implementation 

Team, will work closely with the Permitting Council agency members, other senior agency officials, and 

Permitting Council member agency Chief Environmental Review and Permitting Officers (CERPOs), to 

help ensure that appropriate resources, coordination mechanisms, and attention are being devoted to 

environmental reviews and permitting, and that environmental review and permitting decisions are 

being conducted in an efficient and effective manner. The Permitting Council also will fully leverage its 

role as a Federal center for permitting excellence to help avoid and resolve potential conflicts and 
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bottlenecks before they emerge, and identify and share best practices, drawing upon the expertise of 

agency CERPOs, who will provide day-to-day technical support for permitting processes, facilitate timely 

reviews, and resolve permitting issues in a timely fashion. 

In addition, the Administration has convened sector-specific teams of experts, including teams 

marshaled by the CPO and NEC, that are advancing the responsible build-out and modernization of U.S. 

infrastructure by facilitating interagency coordination on siting, permitting, supply chain, and related 

issues for: 

• Offshore wind energy and transmission;

• Onshore renewable energy and transmission;

• Broadband;

• Production and processing of critical minerals;

• Transportation; and

• Climate-smart infrastructure.

Within 60 days of the issuance of this Action Plan, these teams will provide to the Permitting Council a 

charter that describes their organizational structure, mission and objectives, and strategies for 

promoting the effectiveness and timeliness of permitting. In addition, these teams will provide updates 

to the Permitting Council at least quarterly on the status of large, complex, or significant projects in 

meeting permitting milestones and schedules, strategies to address disputes or complicated issues, 

whether additional resources are necessary to reduce bottlenecks, and any other pertinent issues as 

determined by the teams. The Biden-Harris Administration will continue to evaluate whether to convene 

other-sector-specific teams to improve permitting processes and advance infrastructure investments.  

In addition, the Biden-Harris Administration is taking several other steps to improve cross-agency 

coordination, including:   

• Leveraging the Permitting Council’s FAST-41 process, coordination functions, and expanded

authorities. The BIL modified key functions of the Permitting Council to facilitate environmental

review and permitting for FAST-41 “covered” projects, which tend to be complex, capital

intensive, and involve multiple Federal agencies. The Biden-Harris Administration will make

expanded use of the Permitting Council’s new authorities, including the ability to help facilitate

infrastructure projects proposed by Tribes on Tribal lands, accelerate information sharing and

troubleshooting, and help agencies remedy near-term resource shortages for permitting.

Agencies will, as relevant and appropriate for certain projects, encourage project sponsors to

use the FAST-41 process, which is designed to promote coordination, transparency, efficiency,

and good outcomes consistent with environmental, climate change, and climate resilience goals.

Consistent with new provisions in BIL, the Permitting Council Executive Director will provide

quarterly reports to Congress assessing agency compliance with FAST-41 requirements. The

Permitting Council will work with the Department of Transportation to make upgrades to the

Federal Permitting Dashboard to better track and monitor agency progress in the environmental

review and permitting process.

• Leveraging the Department of Transportation’s Interagency Infrastructure Permitting

Improvement Center. The Interagency Infrastructure Permitting Improvement Center (IPIC)

plays a critical coordination and troubleshooting role for transportation projects, which are not
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part of the FAST-41 process. IPIC will help facilitate environmental review and permitting for BIL-

funded transportation projects by developing program-specific guidance, sharing best practices, 

coordinating priority projects, tracking metrics for timeliness and project outcomes, and 

continuing to explore innovative approaches to environmental review and permitting to help 

improve community and environmental outcomes. Agencies participating in transportation 

project reviews should closely coordinate with the Department of Transportation to identify and 

resolve issues at the earliest possible time, conduct concurrent reviews and work on joint 

documents, and aim to meet permitting timetable milestones. 

• Developing programmatic approaches to permitting and environmental review. Within 90

days of the issuance of this Action Plan, agencies and cross-agency teams will identify and report

to the Permitting Council opportunities to prepare new programmatic analysis and approaches

or special area management plans within priority sectors or regions in order to address common

issues, eliminate duplication, and site and design projects in a manner that is smart from the

start by reducing resource conflicts and incorporating climate-smart approaches to siting or

design.

• Working to reform outdated permitting laws and regulations. The Mining Law of 1872 still

governs mining of most critical minerals on Federal public lands. The Department of Interior has

established an interagency working group (IWG) to advance legislative and regulatory reform of

mine permitting and oversight. The IWG released a list of Biden-Harris

Administration fundamental principles for mining reform to promote responsible, timely mining

under strong community engagement, environmental, and labor standards that avoids the

historic injustice that too many mining operations have left behind. Per Section 40206 of the BIL,

the working group will deliver recommendations to Congress by November. It will also host

public input and comment sessions and work with relevant agencies to initiate updates to

mining regulations by the end of the year.

Establishing Clear Timeline Goals and Tracking Key Project Information. Communities and project 

proponents all benefit from having clear information about the schedules, key milestones and deadlines, 

and public comment opportunities for the environmental review and permitting of a project, regardless 

of whether it is covered by FAST-41. Clear timeline goals and up-to-date information increase 

accountability, encourages efficiency, enables greater public participation in project decisions, and 

builds trust in government. The Biden-Harris Administration will therefore: 

• Create permitting schedules with clear timeline goals. Federal law requires certain agencies to

establish and post on the publicly-accessible Federal Permitting Dashboard or another public

webpage project permitting schedules and other information for certain large-scale projects.

Consistent with these statutes, lead agencies, in coordination with cooperating agencies, are

directed to establish and post schedules that are both ambitious and realistic, contain relevant

milestones, and meet all requirements in applicable law to complete environmental review and

permitting in a sound and timely manner. Permitting Council members and their CERPOs will

regularly review applicable permitting timetable data and key action milestones for projects to

provide accountability.

• Track key information on the Federal Permitting Dashboard. The Federal Permitting Dashboard

has proven to be an effective mechanism to enhance transparent interagency coordination and

efficient decision-making. The Permitting Council will continue to provide guidance to assist

https://www.doi.gov/pressreleases/interior-department-launches-interagency-working-group-mining-reform
https://www.doi.gov/sites/doi.gov/files/biden-harris-administration-fundamental-principles-for-domestic-mining-reform.pdf
https://www.federalregister.gov/documents/2022/03/31/2022-06750/request-for-information-to-inform-interagency-working-group-on-mining-regulations-laws-and
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member agencies in posting and maintaining information that must be posted to the Dashboard 

for FAST-41 covered projects, including timetables, milestones, and new information required 

by the BIL on public engagement opportunities and the status of mitigation measures agreed to 

as part of the environmental review and permitting process. The BIL also gives the Permitting 

Council Executive Director new authority to direct an agency to add projects not covered by 

FAST-41 to the Dashboard in the interest of transparency. Within 90 days of the issuance of this 

Action Plan and on a regular basis thereafter, the Permitting Council Executive Director, CEQ, 

and OMB will provide guidance to Permitting Council agencies on which non-FAST-41 projects 

should be added to the Dashboard. In addition, the Permitting Council will work with DOT, 

which manages the Dashboard, to explore using the Dashboard or another platform to provide 

access to information on net greenhouse gas (GHG) emissions or emissions reductions 

associated with projects, consistent with the Administration’s commitment to addressing 

climate change.  

• Identify the lead and cooperating roles for Federal agencies in permitting processes. To

enhance coordination among Federal agencies and avoid permitting delays, the lead Federal

agency with responsibility for a project should identify—as early as possible—all other agencies

that have relevant authority or expertise in a funding or permitting decision. The lead Federal

agency will develop and implement coordination plans, interagency agreements, or other

mechanisms designed to ensure sustained and effective coordination and accountability. Where

applicable, these workplans will be reflected on the Federal Permitting Dashboard or similar

platform.

Engaging in Early and Meaningful Outreach and Communication with States, Tribal Nations, 

Territories, and Local Communities. Proactive, early, and ongoing engagement with the public and 

State, local, Tribal, and territorial partners is a core value of the Biden-Harris Administration’s Permitting 

Action Plan and is fundamental to delivering timely projects that serve the needs and priorities of 

communities. Under the Permitting Action Plan, agencies are therefore engaging in:  

• Early and sustained Tribal consultation. Agencies will consult with affected Tribal Nations as

early as possible, in a sustained manner, and in a fashion that respects the Nation-to-Nation

relationship. Where appropriate, agencies should invite Tribal Nations to serve as cooperating

agencies in environmental review processes. As part of their annual progress reports to OMB on

implementing agency Tribal consultation plans, as required by President Biden’s Memorandum

on Tribal Consultation and Strengthening Nation-to-Nation Relationships, agencies shall report

on cooperation and consultation with Tribal Nations in the environmental review process. The

Permitting Council, CEQ, and OMB will provide additional guidance and training to Federal

agencies on Tribal consultation.

• Proactive State, territorial and local government partnership. Agencies will identify and

coordinate with relevant State, territorial, and local governments as early as possible and in a

sustained manner. Where applicable, environmental issues should be studied during the

planning stage of project development and incorporated into the environmental review process.

To the maximum extent feasible, and specifically for FAST-41 covered projects, agencies should

develop coordinated project plans that take into account all Federal, State, territorial, and local

environmental and permitting actions, and incorporate such plans in memoranda of

understanding for State, territorial, and local government agency participation in the Federal
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environmental review and permitting process. When relevant, agencies should also seek to 

include non-Federal environmental reviews and permitting activities on the Permitting 

Dashboard. Consultation and coordination with Tribal, local, territorial and State governments 

should, among other things, inform development of efficient timetables for decision-making 

that are appropriate given the complexities of the proposed projects. Additionally, lead and 

cooperating agencies should share with State, Tribal, territorial, and local authorities best 

practices involved in review of covered projects and invite input from State, Tribal, territorial, 

and local authorities regarding best practices. 

• Public participation. Consistent with the National Environmental Policy Act (NEPA), National

Historic Preservation Act, and other applicable requirements including Title VI of the Civil Rights

Act and Executive Orders on Environmental Justice and Limited-English Proficiency, agencies will

review policies, procedures, and staffing to ensure that the public has a meaningful opportunity

to participate in decision-making. Doing so will require agencies to account for the languages

spoken within affected communities and any technological or other obstacles to participation.

Agencies will consider identifying a chief public engagement officer, or otherwise dedicate

specific staffing, and partnering with trusted local messengers to enhance the effectiveness and

efficiency of public participation and conduct proactive outreach to diverse community

members. Where possible, agencies should post information about project-related public

meetings, public hearings, and public comment periods on the Permitting Dashboard or another

public webpage and on other media platforms used by the affected community.

Improving Responsiveness, Technical Assistance, and Support. Agencies will identify, share, or develop 

resources, trainings, and tools to assist project sponsors, permit applicants, affected communities, Tribal 

communities, and other stakeholders to navigate the environmental review and permitting process 

effectively and efficiently and improve the Federal government’s overall responsiveness, technical 

assistance, and support. Agencies will do so by engaging directly with State, Tribal, territorial, and local 

governments, and through national stakeholder entities (e.g., National Governors’ Association, Council 

of Mayors, etc.). Key actions include:  

• The Permitting Council will host sector-specific and regional meetings with Tribal Nations and

non-Federal permitting stakeholders, including State, Tribal, territorial, and local governments

to obtain their input on ways to improve coordination among all parties involved in permitting.

• The Permitting Council Executive Director and CERPOs will provide informational sessions with

project sponsors and other interested stakeholders to provide an overview of and facilitate

understanding of the Federal permitting processes.

• Agencies will review environmental review and permitting information collection requirements

and make changes where reporting requirements can be consolidated, clarified, or simplified,

and identify ways that information can be collected more efficiently.

Adequately Resourcing Agencies and Using the Environmental Review Process to Improve 

Environmental and Community Outcomes. Sufficient levels of skilled agency staff and effective use of 

budgetary resources are essential to completing timely, informative environmental reviews that are 

guided by the best available science and help deliver improved environmental and community 

outcomes. Consistent with these goals, agencies should prioritize available resources to address 

workforce needs and implementation of the initiatives in this Action Plan. This includes using existing 



7 

resources as efficiently as possible to achieve permitting objectives through strategies such as using 

programmatic approaches, working on single environmental documents, conducting collaborative field 

studies with other Federal agencies or partners, and coordinating with the expert teams on ways to 

efficiently and effectively address complex issues. This also includes assessing human capital needs and, 

as appropriate, utilizing best practices for accelerated hiring, such as using standardized job postings. 

Agencies with existing authority to fund liaison positions and other needs within other agencies should 

coordinate with agencies that need additional capacity given current resources.  

Agencies should also make full use of available technology, data, and tools to efficiently and holistically 

assess environmental and community effects, including information on climate change effects and 

identify ways to make enhanced use of new technology to collect, analyze, share, and publicly 

communicate relevant information.   

In addition, to help Federal agencies conduct and complete environmental reviews that are consistent 

across government and predictable to project proponents and stakeholders, CEQ will provide guidance 

on key elements of sound and effective environmental reviews. In addition, CEQ is taking the following 

actions:  

• Establishing clear and consistent standards for assessing climate change impacts of projects.

CEQ will update its guidance on consideration of GHG emissions and climate change under NEPA

to ensure that agencies fully consider the climate effects of their decisions. Where consistent

with applicable law, agencies will make investments and permitting decisions that will reduce

GHG emissions and align with relevant climate change goals. Agencies should develop consistent

agency specific guidance and identify tools and other assistance that they can provide to help

project sponsors and stakeholders assess the climate change effects of projects.

• Modernizing NEPA regulations. The previous Administration weakened the regulations

implementing NEPA, creating uncertainty and legal vulnerability for infrastructure projects.

Consistent with the Biden-Harris Administration’s priorities, including on science-based decision-

making, climate, and environmental justice, CEQ has embarked on a two-phase rulemaking to

ensure that this bedrock environmental statute supports complete environmental analysis and

broad public participation and provides predictability for stakeholders.

Demonstrating Agency Accountability. Agencies with environmental review and permitting 

responsibilities should, within 90 days of the issuance of this Action Plan, complete initial plans for their 

key strategies for implementing this Action Plan, processes to ensure project timetables and schedules 

are developed and that environmental review and permitting is completed in a sound and timely 

manner consistent with this Action Plan and the law, processes to ensure effective community 

engagement and sound and effective permitting consistent with this Administration’s environmental 

values, the key performance measures and data they will be tracking to monitor performance, and 

processes for addressing and elevating issues as appropriate. OMB, CEQ, CPO, the Permitting Council 

Executive Director, NEC and WHIIT will engage with each agency’s CERPO and key officials on each 

agency’s draft plans for these strategies, processes, and measures to ensure alignment and key gaps 

that need to be addressed. Within 30 days upon the issuance of OMB and CEQ’s guidance, agencies will 

finalize their implementation plans.  


